

PROCUREMENT PLAN FOR CAPITAL GOODS																					
Procuring Entity		TANZANIA PORTS AUTHORITY HQ																			
Financial Year		2018/19																			
S/N	Description	Tender No.	Lot NO.	Proc Method	Gen. Proc Notice Advert	PRE-QUALIFICATION						BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization			Plan vs. Actual
						DOCUMENT		INVITATION		EVALUATION		Prep & Subm by PMU	Appr. by TB	Invitation for Bidding		Bid Evaluation and approval of award		Contr Amnt (Tshs.)	Date Contract Award	Date Contract Signature	
						Prep by PMU	Approval by TB	Invi. Date	Closing-Opening	Subm Eval Rpt	Appr. by TB			Bid Invitation Date	Bid Closing-Opening	Subm Eval Rpt	Approval by TB				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
C: CAPITAL GOODS																					
1	Supply and Commissioning of Motor Vehicles	AE/016/2018-19/CTB/CG/01	Lot 1-4No. 4WD Single Cabing Pick Ups for Dar Potrt	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan	
			Lot 2-3 No. 4 WD Double Cabin Pickups for Mwanza Port, Tanga Port and CPMU (HQ)	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Actual	
			Lot 3- 1No. Mini Bus for Kyela Port	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Plan	
			Lot 4- 2No.Motorcycle for Tanga Port	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Actual	
2	Supply and Commissioning of 1No. Air Compressor for sandblating at Dork Yard	AE/016/2018-19/CTB/CG/02	One Lot	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	17.09.18	22.09.18	29.09.18	22.10.18	27.10.18	04.11.18		17.11.18	24.11.18	Plan
																				Actual	
3	Supply and commissioning of Generators	AE/016/2018-19/CTB/CG/03	Lot 1 -1 NO. 750 KVA KVA with 1200Amps Standby Diesel Engine Generator for KOJ at Dar Port	NCB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	17.09.18	22.09.18	29.09.18	22.10.18	27.10.18	04.11.18		17.11.18	24.11.18	Plan
			Lot 2- 1 NO. 90 KVA Standby Generator for Kasanga Port	NCB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	17.09.18	22.09.18	29.09.18	22.10.18	27.10.18	04.11.18		17.11.18	24.11.18	Actual
			Lot 3- 1 NO. 31 KVA Generator for Aida Kondo Boat at Tanga Port	NCB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	17.09.18	22.09.18	29.09.18	22.10.18	27.10.18	04.11.18		17.11.18	24.11.18	Plan
			Lot 4 - 12NO. 85 KVA Generator for for Tug Boat Sato and Duma at Tanga Port	NCB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	17.09.18	22.09.18	29.09.18	22.10.18	27.10.18	04.11.18		17.11.18	24.11.18	Actual
4	Supply and commissioning of One Portable Hydraulic Scissor Elevator Lift 12m for Electrical Workshop.	AE/016/2018-19/CTB/CG/04	One Lot	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	17.09.18	22.09.18	29.09.18	22.10.18	27.10.18	04.11.18		17.11.18	24.11.18	Plan
																				Actual	
5	Supply and commissioning of Tractors and Trailers	AE/016/2018-19/CTB/CG/05	Lot 1: 12No. 45T Terminal Tractors . for Dar es Salaam Port	SS	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	22.09.18	27.09.18	04.10.18	25.10.18	02.11.18	09.11.18		23.11.18	23.01.19	Plan
			Lot 2- 25 Ordinary Terminal trailers for Dar es Salaam Port.	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	22.09.18	27.09.18	04.10.18	25.10.18	02.11.18	09.11.18		23.11.18	30.11.18	Actual
6	Supply and Commissioning of SSG (Ship to Shore Gantry)	AE/016/2017-18/CTB/CG/06	Lot 1: 3No. SSG for the new Terminal at Dar Port	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	25.09.18	30.09.18	07.10.18	07.11.18	14.11.18	21.11.18		05.12.18	05.01.19	Plan
			Lot 2: 1NO. SSG for the new Quay at Mtwara Port	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	25.09.18	30.09.18	07.10.18	07.11.18	14.11.18	21.11.18		05.12.18	05.01.19	Actual
7	Supply and Commissioning 10T Automatic Grab Spreaders for Tanga Port	AE/016/2018-19/CTB/CG/07	Lot 1: Supply and Commissioning of 2No. 10T Automatic Grab for Tanga Port	SS	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	16.09.18	21.09.18	28.09.18	12.10.18	19.10.18	26.10.18		10.11.18	17.11.18	Plan
																				Actual	

S/N	Description	Tender No.	Lot NO.	Proc Method	Gen. Proc Notice Advert	PRE-QUALIFICATION						BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization			Plan vs. Actual
						DOCUMENT		INVITATION		EVALUATION		Prep & Subm by PMU	Appr. by TB	Invitation for Bidding		Bid Evaluation and approval of award		Contr Amt (Tshs.)	Date Contract Award	Date Contract Signature	
						Prep by PMU	Approval by TB	Invi. Date	Closing-Opening	Subm Eval Rpt	Appr. by TB			Bid Invitation Date	Bid Closing-Opening	Subm Eval Rpt	Approval by TB				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
			Lot 2: Supply and Commissioning of 4No. Spreaders for Tanga Port	SS	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	16.09.18	21.09.18	28.09.18	12.10.18	19.10.18	26.10.18		10.11.18	17.11.18	Plan
																					Actual
8	Improvement of SPM Pipeline and Flow Meter at Dar es Salaam Port	AE/016/2017-18/CTB/CG/08	Lot1: Supply and Installation of Security System for SPM Pipeline	ICB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	01.10.18	06.10.18	13.10.18	22.11.18	29.11.18	06.12.18		20.12.18	20.01.19	Plan
																					Actual
			Improvement of the SPM Flow Meter	ICB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	01.10.18	06.10.18	13.10.18	22.11.18	29.11.18	06.12.18		20.12.18	27.12.18	Plan
																					Actual
9	Supply, Installation and Commissioning of Gear Box STB for Tug Duma at Tanga Port	AE/016/2018-19/CTB/CG/09	One Lot	NCB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	06.02.19	11.02.19	18.02.19	08.03.19	15.03.19	22.03.19		07.04.19	14.04.19	Plan
																					Actual
10	Supply and Commissioning of Boats	AE/016/2018-19/CTB/CG/10	Lot 1: 1NO. 55 Tons Bollard Pull ASD Tug Boat for Dsm Port	SS	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	22.09.18	29.09.18	06.10.18	30.10.18	3.11.18	10.11.18		24.11.18	24.12.18	Plan
																					Actual
			Lot 2:1NO. Security Dingly Boat for Dar es Salaam Port	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	22.09.18	29.09.18	06.10.18	30.10.18	3.11.18	10.11.18		24.11.18	01.12.18	Plan
																					Actual
11	Supply and Commissioning of 1No. 49 Tons Hopper for Tanga Port	AE/016/2018-19/CTB/CG/11	One Lot	SS	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	06.01.19	11.01.19	18.01.19	04.02.19	09.02.19	16.02.19		30.02.19	07.03.19	Plan
																					Actual
12	Supply , Installation and Commissioning of Fenders.	AE/016/2018-19/CTB/CG/12	Lot 1: Supply Installation and Commissioning of Northen Fender for KOJ	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	06.12.18	11.12.18	18.12.18	08.01.19	15.01.19	22.01.19		06.02.19	13.02.19	Plan
																					Actual
			Lot 2: Supply Installation and Commissioning of Fenders for Berth 11	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	06.12.18	11.12.18	18.12.18	08.01.19	15.01.19	22.01.19		06.02.19	13.02.19	Plan
																					Actual
			Lot 2: Supply of Fenders for Berth 1-7	SS	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	06.12.18	11.12.18	18.12.18	08.01.19	15.01.19	22.01.19		06.02.19	13.02.19	Plan
																					Actual
13	Supply ,Installation and Commissioning of Fire Fighting Systems.	AE/016/2018-19/CTB/CG/13	Lot 1: Supply and Commissioning of 1No. Fire Tender for Mtwara Port.	SS	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	01.11.18	08.11.18	15.11.18	06.12.18	13.12.18	20.12.18		03.01.19	10.01.19	Plan
																					Actual
			Lot 2:Supply and Rehabilitation of Fire Fighting System at KOJ	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	01.11.18	08.11.18	15.11.18	06.12.18	13.12.18	20.12.18		03.01.19	10.01.19	Plan
																					Actual
			Lot 3: Supply, Installation and Commissioning of Heavy Duty Diesel Engine Fire Pump for KOJ	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	01.11.18	08.11.18	15.11.18	06.12.18	13.12.18	20.12.18		03.01.19	10.01.19	Plan
																					Actual
			Lot 4: Supply of Fire Hydrant System at Mwanza South and North Port	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	01.11.18	08.11.18	15.11.18	06.12.18	13.12.18	20.12.18		03.01.19	10.01.19	Plan
																					Actual
			Lot 5: Supply of Fire Hydrant System at Kiwira and Itungi Port at Kyela	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	01.11.18	08.11.18	15.11.18	06.12.18	13.12.18	20.12.18		03.01.19	10.01.19	Plan
																					Actual
			Lot 6: Supply of Fire Hydrant System at Kioama	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	01.11.18	08.11.18	15.11.18	06.12.18	13.12.18	20.12.18		03.01.19	10.01.19	Plan
																					Actual
			Lot 7: Supply and Commissioning of Automatic Fire Detection	RT	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	01.11.18	08.11.18	15.11.18	06.12.18	13.12.18	20.12.18		03.01.19	10.01.19	Plan
																					Actual

