

PROCUREMENT PLAN FOR CONSULTANCY
Procuring Entity TANZANIA PORTS AUTHORITY H
Financial Year 2018/19

B: CONSULTANCY SERVICES																						
S/N	Description	Tender No.	Lot No	Proc. Method	Gen. Proc Notice Advert	Request for Expression of Interest				Preparation of RFP Documents		Invitation of proposals and approval for award						Contract Finalization			Plan vs. Actual	
						Invitation		Evaluation		Prep & Subm by PMU	Approval by TB	Consultant Proposals		Proposal Evaluation Technical (T) & Financial (F)				Contract Amnt (Tshs mio)	Contract award	Cont Signature		
						Invit Date	Closing-Opening	Subm Eval. Rpt	Appr of Shortlist			Invitation Date	Subm./ Opening Date	Subm. Eval. Report (T)	Appr of Eval report	Opening Financial Proposals	Subm. Eval. Report (T) (F)					Appr Eval Report (T) (F)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
1	Study and Detailed Engineering Design for Development of Existing Tanga Port	AE/016/2018-19/CTB/C/01	One Lot	NCB	27.08.18	17.12.18	17.01.19	24.01.19	01.02.19	06.02.19	13.02.19	20.02.19	19.03.19	26.03.19	03.04.19	10.04.19	15.04.19	22.04.19		06.05.19	06.06.19	Plan
																						Actual
2	Detailed Designing and Disposal of dredged materials for the dredging of the entrance channel, Harbour Basin and turning circle of DSM Port	AE/016/2018-19/CTB/C/02	One Lot	ICB	27.08.18	28.09.18	29.10.18	05.11.18	11.11.18	16.11.18	23.11.18	30.11.18	21.12.18	28.12.18	05.01.19	14.01.19	19.01.19	26.01.19		10.02.19	12.03.19	Plan
																						Actual
3	Review and Update the Tanzania Ports Master Plan (2009-2028)	AE/016/2018-19/CTB/C/03	One Lot	ICB	27.08.18	28.09.18	29.10.18	05.11.18	11.11.18	16.11.18	23.11.18	30.11.18	21.12.18	28.12.18	05.01.19	14.01.19	19.01.19	26.01.19		10.02.19	12.03.19	Plan
																						Actual
4	Design, EISA Study and Building of Karema Port on Lake Tanganyika	AE/016/2018-19/CTB/C/04	One Lot	NCB	27.08.18	28.09.18	29.10.18	05.11.18	11.11.18	16.11.18	23.11.18	30.11.18	21.12.18	28.12.18	05.01.19	14.01.19	19.01.19	26.01.19		10.02.19	12.03.19	Plan
																						Actual
5	Consultancy Services for ESIA Study for Dredging of entrance Channel at DSM Port	AE/016/2018-19/CTB/C/05	One Lot	NCB	27.08.18	01.10.18	01.11.18	06.11.18	08.11.18	14.11.18	24.11.18	27.11.18	18.12.18	28.12.18	09.01.18	21.01.19	03.02.19	10.02.19		23.02.19	25.03.19	Plan
																						Actual
6	Consultancy Services for project preparation and Monitoring	AE/016/2018-19/CTB/C/06	One Lot	SS	27.08.18	01.10.18	01.11.18	06.11.18	08.11.18	14.11.18	24.11.18	27.11.18	18.12.18	28.12.18	09.01.18	21.01.19	03.02.19	10.02.19		23.02.19	25.03.19	Plan
																						Actual
7	Consultancy Services for preparation of equipment maintenance plan	AE/016/2018-19/CTB/C/07	One Lot	NCB	27.08.18	01.12.18	02.01.19	08.01.19	11.01.19	18.01.19	28.01.19	01.02.19	21.02.19	03.03.19	10.03.19	14.03.19	28.03.19	05.04.19		19.04.19	26.04.19	Plan
																						Actual
8	Feasibility Study and Detailed Design for proposed New Mwambani area -Tanga	AE/016/2018-19/CTB/C/08	One Lot	NCB	27.08.18	01.12.18	02.01.19	08.01.19	11.01.19	18.01.19	28.01.19	01.02.19	21.02.19	03.03.19	10.03.19	14.03.19	28.03.19	05.04.19		19.04.19	26.04.19	Plan
																						Actual
9	Consultancy Services for TOS (Harbor View, Cargo System, Billsys, Yard View and MIS)	AE/016/2018-19/CTB/C/09	One Lot	NCB	27.08.18	01.12.18	02.01.19	08.01.19	11.01.19	18.01.19	28.01.19	01.02.19	21.02.19	03.03.19	10.03.19	14.03.19	28.03.19	05.04.19		19.04.19	26.04.19	Plan
																						Actual
10	Consultance Services for Electronic Payment System (JePS)	AE/016/2018-19/CTB/C/10	One Lot	NCB	27.08.18	01.12.18	02.01.19	08.01.19	11.01.19	18.01.19	28.01.19	01.02.19	21.02.19	03.03.19	10.03.19	14.03.19	28.03.19	05.04.19		19.04.19	26.04.19	Plan
																						Actual

SS SINGLE SOURCE
NCB NATIONAL COMPETITIVE BIDDING
ICB INTERNATIONAL COMPETITIVE BIDDING
CQ COMPETITIVE QUOTATION
RT RESTRICTED TENDERING
W WORKS
G GOODS
CQ COMPETITIVE QUOTATION
GPSA GOVERNMENT PROCUREMENT SERVICES AGENCY