

ANNUAL PROCUREMENT PLAN FOR GOODS AND NCS																								
PROCUREMENT ENTITY - TANZANIA PORTS AUTHORITY - MTWARA PORT																								
FINANCIAL YEAR 2018/19																								
S/N	DESCRIPTION	TENDER NO	LOT NO.	QTY	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION						BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization			Plan vs. Actual		
							DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and approval of award		Contract Amount in Tshs. 000	Date Contract Award	Date Contract Signature			
7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22									
GOODS																								
1	Staff Uniform and safety gear	AE/016/2018-19/MTW/G/01	Lot 1: Safety Boots and Shoes	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	02.08.18	03.09.18	27.09.18	08.10.18	10.10.18	14.10.18		20.10.18	26.10.18	Plan		
																							Actual	
			Lot 2: Ordinary Boots and Leather Shoes	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.08.18	03.09.18	27.09.18	08.10.18	10.10.18	14.10.18		20.10.18	26.10.18	Plan
																								Actual
			Lot 3: Safety gear	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	02.08.18	03.09.18	27.09.18	08.10.18	10.10.18	14.10.18		20.10.18	26.10.18	Plan
																								Actual
			Lot 4: Epaulettes	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	02.08.18	03.09.18	27.09.18	08.10.18	10.10.18	14.10.18		20.10.18	26.10.18	Plan		
																					Actual			
			Lot 5: Stitched Uniforms	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	02.08.18	03.09.18	27.09.18	08.10.18	10.10.18	14.10.18		20.10.18	26.10.18			
																					Actual			
2	Paints	AE/016/2018-19/MTW/G/02	Lot 1: Marine Paints	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	27.09.18	08.10.18	10.10.18	14.10.18		20.10.18	26.10.18	Plan		
																						Actual		
			Lot 2: Other Paints	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	27.09.18	08.10.18	10.10.18	14.10.18		20.10.18	26.10.18	Plan
																					Actual			
3	Tyre and tubes for Motor Vehicles	AE/016/2018-19/MTW/G/03	One Lot	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan		
																					Actual			
4	Tyre and Tubes	AE/016/2018-19/MTW/G/04	Lot 1: Reach Stacker Empty Trucks	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	27.09.18	08.10.18	10.10.18	14.10.18		20.10.18	26.10.18	Plan		
																						Actual		
			Lot 2: Fork Lift Trucks	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	27.09.18	08.10.18	10.10.18	14.10.18		20.10.18	26.10.18	Plan
																					Actual			
5	Industrial first Aid equipment and welfare supplies	AE/016/2018-19/MTW/G/05	Lot 1: Welfare first aid supplies	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	30.09.18	05.10.18	12.10.18	02.11.18		07.11.18	10.11.18	Plan		
																						Actual		
			Lot 2: Industrial first aid equipment	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	30.09.18	05.10.18	12.10.18	02.11.18		07.11.18	10.11.18	Plan
																					Actual			
			Lot 1: Electrical Appliances	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan		
																					Actual			

S/N	DESCRIPTION	TENDER NO	LOT NO.	QTY	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION						BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization			Plan vs. Actual		
							DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and approval of award		Contract Amount in Tshs. 000	Date Contract Award	Date Contract Signature			
							Preparation by PMU	Approval by PMU	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB						
7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22									
6	Electrical Materials	AE/016/2018-19/MTW/G/06	Lot 2: Electrical Cables	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan		
																							Actual	
			Lot 3: Electrical Fittings and Associated Products	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan	
																						Actual		
7	Gases	AE/016/2018-19/MTW/G/07	Lot 1: Oxygen	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	20.08.18	20.09.18	10.10.18	20.10.18	30.10.18	15.11.18		20.11.18	25.11.18	Plan		
																								Actual
			Lot 2: Accetylene	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20.08.18	20.09.18	10.10.18	19.10.18	30.10.18	15.11.18		20.11.18	25.11.18	Plan	
																						Actual		
			Lot 3: Cylinders and Cylinder Fittings	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	20.08.18	20.09.18	10.10.18	19.10.18	30.10.18	15.11.18		20.11.18	25.11.18	Plan		
																						Actual		
8	Office printing and Stationery	AE/016/2018-19/MTW/G/08	Lot 1: Printing	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	20.08.18	20.09.18	10.10.18	19.10.18	30.10.18	15.11.18		20.11.18	25.11.18	Plan		
																							Actual	
			Lot 2: Stationery	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20.08.18	20.09.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan	
																						Actual		
			Lot 3: Computer Accessories	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	20.08.18	20.09.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan		
																						Actual		
9	Batteries	AE/016/2018-19/MTW/G/09	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	20.08.18	20.09.18	10.10.18	19.10.18	30.10.18	15.11.18		20.11.18	25.11.18	Plan		
																						Actual		
10	Laundry Soap	AE/016/2018-19/MTW/G/10	Lot 1: Soap bars	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	21.09.18	27.09.18	03.10.18	12.10.18	23.10.18	30.10.18		05.11.18	10.11.18	Plan		
																							Actual	
			Lot 2: Liquid Soaps	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21.09.18	27.09.18	03.10.18	12.10.18	23.10.18	30.10.18		05.11.18	10.11.18	Plan	
																						Actual		
11	Building materials	AE/016/2018-19/MTW/G/11	Lot 1: Timber	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	21.09.18	27.09.18	03.10.18	12.10.18	23.10.18	30.10.18		05.11.18	10.11.18	Plan		
																							Actual	
			Lot 2: Cement	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	21.09.18	27.09.18	03.10.18	12.10.18	23.10.18	30.10.18		05.11.18	10.11.18	Plan	
																						Actual		
			Lot 3: Tiles and Associated Products (Wall, Floor, Grouts, Strips, Skertings ect.)	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	21.09.18	27.09.18	03.10.18	12.10.18	23.10.18	30.10.18		05.11.18	10.11.18	Plan		
																						Actual		

S/N	DESCRIPTION	TENDER NO	LOT NO.	QTY	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION						BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization			Plan vs. Actual		
							DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and approval of award		Contract Amount in Tshs. 000	Date Contract Award	Date Contract Signature			
							Preparation by PMU	Approval by PMU	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB						
7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22									
			Lot 4. Blocks (Solid, Concrete, Chipping, and Louver Blocks, Pavements, Kerbstones etc.)	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	21.09.18	27.09.18	03.10.18	12.10.18	23.10.18	30.10.18		05.11.18	10.11.18	Plan		
																						Actual		
12	Iron and steel products	AE/016/2018-19/MTW/G/12	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	21.09.18	27.09.18	03.10.18	12.10.18	23.10.18	30.10.18		05.11.18	10.11.18	Plan		
																						Actual		
13	Other building materials	AE/016/2018-19/MTW/G/13	Lot 1: Plumbing (Pipes & fittings)	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	25.09.18	10.10.18	15.10.18	25.10.18	03.11.18	20.11.18		25.11.18	28.11.18	Plan		
																							Actual	
			Lot 2: Glass works	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25.09.18	10.10.18	15.10.18	25.10.18	03.11.18	20.11.18		25.11.18	28.11.18	Plan
																								Actual
			Lot 3: Sanitary ware	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	25.09.18	10.10.18	15.10.18	25.10.18	03.11.18	20.11.18		25.11.18	28.11.18	Plan		
																						Actual		
			Lot 4: Sand and Associated Materials (Manure, River sand/Borrow Sand,C/Aggregates & Stones Various Sizes)	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	25.09.18	10.10.18	15.10.18	25.10.18	03.11.18	20.11.18		25.11.18	28.11.18	Plan		
																						Actual		
14	Furniture and Equipment	AE/016/2018-19/MTW/G/14	Lot 1: Office Equipment	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	25.09.18	10.10.18	15.10.18	25.10.18	03.11.18	20.11.18		25.11.18	28.11.18	Plan		
																							Actual	
			Lot 2: Office furniture	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	25.09.18	10.10.18	15.10.18	25.10.18	03.11.18	20.11.18		25.11.18	28.11.18	Plan		
																						Actual		
15	Cleaning materials	AE/016/2018-19/MTW/G/15	One Lot	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	25.09.18	10.10.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan		
																						Actual		
16	Spare parts for marine crafts	AE/016/2018-19/MTW/G/16	Lot 1 Tug	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	25.10.18	30.10.18	07.11.18	20.11.18		25.11.18	28.11.18	Plan		
																							Actual	
			Lot 2: Patrol Boats	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	22.10.18	30.10.18	07.11.18	20.11.18		25.11.18	28.11.18	Plan
																						Actual		
			Lot 3: Mooring Boats	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	22.10.18	30.10.18	07.11.18	20.11.18		25.11.18	28.11.18	Plan		

S/N	DESCRIPTION	TENDER NO	LOT NO.	QTY	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION						BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization			Plan vs. Actual	
							DOCUMENT		INVITATION		EVALUATION		DOCUMENTS		Invitation for Bidding		Bid Evaluation and approval of award		Contract Amount in Tshs. 000	Date Contract Award	Date Contract Signature		
							Preparation by PMU	Approval by PMU	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22								
																						Actual	
17	Supply of spare parts for Equipment	AE/016/2018-19/MTW/G/17	Lot 1: Mobile Harbour Cranes (Mechanical and electrical)	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	22.10.18	30.10.18	07.11.18	20.11.18		25.11.18	28.11.18	Plan	
			Lot 2:Fork Lifts (Mechanical and electrical)	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	22.10.18	30.10.18	07.11.18	20.11.18		25.11.18	28.11.18	Plan
			Lot 3: Reach stackers and empty handlers (Mechanical and electrical)	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	22.10.18	30.10.18	07.11.18	20.11.18		25.11.18	28.11.18	Plan
																						Actual	
18	Welding materials	AE/016/2018-19/MTW/G/18	One Lot	Various	MVP	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan	
																						Actual	
19	Mosquito spray	AE/016/2018-19/MTW/G/19	One Lot	Various	MVP	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan	
																						Actual	
20	Running stores	AE/016/2018-19/MTW/G/20	One Lot (waste Cotton; Cotton Rags; Mutton Cloth etc.)	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	22.10.18	30.10.18	07.11.18	20.11.18		25.11.18	28.11.18	Plan	
																						Actual	
21	Utensils	AE/016/2018-19/MTW/G/21	One Lot	Various	MVP	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	30.09.18	19.10.18	N/A	N/A	N/A	N/A		N/A	N/A	Plan	
																						Actual	
22	Sports and Wear Gear	AE/016/2018-19/MTW/G/22	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.08.18	10.09.18	28.09.18	04.10.18	10.10.18	30.11.18		05.12.18	08.12.18	Plan	
																						Actual	
23	Minor ICT accessories	AE/016/2018-19/MTW/G/23	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	03.09.18	15.10.18	18.10.18	26.10.18	02.11.18	20.11.18		25.11.18	28.11.18	Plan	
																						Actual	
24	Cargo handling gear	AE/016/2018-19/MTW/G/24	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	03.09.18	15.10.18	18.10.18	26.10.18	02.11.18	20.11.18		25.11.18	28.11.18	Plan	
																						Actual	
25	Communications Equipment	AE/016/2018-19/MTW/G/24	Lot 1: Base VHF & Portable VHF Radios	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	03.09.18	15.10.18	18.10.18	26.10.18	02.11.18	20.11.18		25.11.18	28.11.18	Plan	
																						Actual	
26	Office Fixture (Curtains, Carpets & curtain boxes, Door Mats)	AE/016/2018-19/MTW/G/26	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	03.09.18	15.10.18	18.10.18	26.10.18	02.11.18	20.11.18		25.11.18	28.11.18	Plan	

S/N	DESCRIPTION	TENDER NO	LOT NO.	QTY	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION						BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization			Plan vs. Actual		
							DOCUMENT		INVITATION		EVALUATION		Prep & Submission by PMU		Approval by TB		Invitation for Bidding		Bid Evaluation and approval of award		Contract Amount in Tshs. 000		Date Contract Award	Date Contract Signature
							Preparation by PMU	Approval by PMU	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22		
27	Fire Extinguishers	AE/016/2018-19/MTW/G/27	One Lot	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	03.09.18	15.10.18	N/A	N/A	N/A	N/A			N/A	N/A	Plan	
28	Tarpaulins & Ropes	AE/016/2018-19/MTW/G/28	One	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	03.09.18	15.10.18	18.10.18	26.10.18	02.11.18	20.11.18			25.11.18	28.11.18	Plan	
29	Maintenance Materials	AE/016/2018-19/MTW/G/29	Lot 1: Spares for Handling Equipment	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	19.09.18	21.09.18	06.10.18	23.10.18	30.10.18	10.11.18			13.11.18	27.11.18	Plan	
			Lot 2: Spares for M/V	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.09.18	21.09.18	06.10.18	23.10.18	30.10.18	10.11.18			13.11.18	27.11.18	Plan
																							Actual	
30	Fuel, Oil and Lubricants	AE/016/2018-19/MTW/G/30	Lot 1: Petrol	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	19.09.18	21.09.18	06.10.18	23.10.18	30.10.18	10.11.18			13.11.18	27.11.18	Plan	
			Lot 2: Diesel	Various	NCB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.09.18	21.09.18	06.10.18	23.10.18	30.10.18	10.11.18			13.11.18	27.11.18	Plan
			Lot 3: Oil and Lubricants	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.09.18	21.09.18	06.10.18	23.10.18	30.10.18	10.11.18			13.11.18	27.11.18	Plan
																								Actual
31	Tools & Plants	AE/016/2018-19/MTW/G/31	Lot 1: Mechanical	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.10.18	23.10.18	25.10.18	02.11.18	08.11.18	25.11.18			28.11.18	30.11.18	Plan	
			Lot 2: Electrical	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.10.18	23.10.18	25.10.18	02.11.18	08.11.18	25.11.18			28.11.18	30.11.18	Plan
			Lot 3: Civil	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.10.18	23.10.18	25.10.18	02.11.18	08.11.18	25.11.18			28.11.18	30.11.18	Plan
																								Actual
32	Maintenance & Repair	AE/016/2018-19/MTW/G/32	One	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.10.18	23.10.18	25.10.18	02.11.18	08.11.18	25.11.18			28.11.18	30.11.18	Plan	
																								Actual
33	Medical Drugs	AE/016/2018-19/MTW/G/33	Lot 1: Drugs	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.10.18	23.10.18	25.10.18	02.11.18	08.11.18	25.11.18			28.11.18	30.11.18	Plan	
			Lot 2: Medical Supplies	Various	MSD	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10.10.18	23.10.18	N/A	N/A	N/A	N/A			N/A	N/A	Plan
																								Actual
34	Bed and Bedding	AE/016/2018-19/MTW/G/34	One	Various	MVP	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.10.18	23.10.18	N/A	N/A	N/A	N/A			N/A	N/A	Plan	
SUB TOTAL																								
B: NON-CONSULTANCY																								
1	Fumigation Services	AE/016/2018-19/MTW/NC/01	One Lot	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	10.10.18	23.10.18	N/A	N/A	N/A	N/A			N/A	N/A	Plan	

S/N	DESCRIPTION	TENDER NO	LOT NO.	QTY	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION						BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization			Plan vs. Actual		
							DOCUMENT		INVITATION		EVALUATION		Prep & Submission by PMU		Approval by TB		Invitation for Bidding		Bid Evaluation and approval of award		Contract Amount in Tshs. 000		Date Contract Award	Date Contract Signature
							Preparation by PMU	Approval by PMU	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB						
7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22									
																						Actual		
2	Provision of security services	AE/016/2018-19/MTW/NC/02	One Lot	Various	GPSA	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	19.09.18	21.09.18	N/A	N/A	N/A	N/A			N/A	N/A	Plan	
																							Actual	
3	Repair and services of fire extinguishers	AE/016/2018-19/MTW/NC/03	One Lot	Various	MVP	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	19.09.18	21.09.18	N/A	N/A	N/A	N/A			N/A	N/A	Plan	
																							Actual	
4	Provision of Casual Labour	AE/016/2018-19/MTW/NC/04	Lot No. 1 Non Operation Services	Various	NCB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	19.09.18	21.09.18	06.10.18	23.10.18	30.10.18	10.11.18			13.11.18	27.11.18	Plan	
			Lot No. 2 Operational Services	Various	NCB	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	N/A	19.09.18	21.09.18	06.10.18	23.10.18	30.10.18	10.11.18			13.11.18	27.11.18	Plan
																							Actual	
5	Servicing of Weighing Machine	AE/016/2018-19/MTW/NC/05	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	06.08.18	20.08.18	25.10.18	03.11.18	10.11.18	25.11.18			28.11.18	02.12.18	Plan	
																							Actual	
6	Maintenance and Repair of Marine Crafts	AE/016/2018-19/MTW/NC/06	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	06.08.18	20.08.18	25.10.18	03.11.18	10.11.18	25.11.18			28.11.18	02.12.18	Plan	
																							Actual	
7	Truck/Equipment Hiring	AE/016/2018-19/MTW/NC/08	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	06.08.18	20.08.18	25.10.18	03.11.18	10.11.18	25.11.18			28.11.18	02.12.18	Plan	
SUB TOTAL																								
WORKS																								
1	Construction of New Empty Container Yard	AE/016/2018-19/MTW/WRK/01	One Lot	Various	CQ	27.08.18	N/A	N/A	N/A	N/A	N/A	N/A	06.08.18	20.08.18	25.10.18	03.11.18	10.11.18	25.11.18			28.11.18	02.12.18	Plan	
SUB TOTAL																								
TOTAL MTWARA PORT																								
CQ - Competitive Quotations																								
NCB - National Competitive Bidding																								
MVP - Minor Value Procurement																								
NC - Non-consultancy																								
G - Goods																								