

ANNUAL PROCUREMENT PLAN - FOR GOODS, WORKS AND NON CONSULTANCY SERVICES -EXTERNAL USE

PROCURING ENTITY: TANZANIA PORTS AUTHORITY -DAR ES SALAAM PORT

FINANCIAL YEAR : 2019/20

A: GOODS

S/N	Description	Tender No.	Lot Number	Procu Method	PRE-QUALIFICATION			INVITATION AND AWARD OF TENDER				
					Invitation Date	Tender Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notification of Intention to Award	Vetting /Ratification of Contracts	Notification of Award
	1	2	3	4	5	6	7	8	9	10	11	12
1	Paints	AE/016/19-20/DSM/G/01	Lot 1: Marine Paints	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 2: Other Paints	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
2	Supply of Tyres, Tubes, Flapss and Batteries	AE/016/19-20/DSM/G/02	Lot 1: Supply of Tyres, Tubes and Flapss for Motor Vehicles	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 2: Industrial Tyres, Tubes and Flaps for Cranes	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 2: Forklift	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 3: Batteries	CQ	N/A	N/A	N/A	16.09.19	24.09.19	15.10.19	18.10.19	24.10.19
3	Electrical Materials	AE/016/19-20/DSM/G/03	Lot 1: Electrical Appliances	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 2: Electrical Cables	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 3: Electrical Fittings and Associated Products	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19

4	Industrial Gases	AE/016/19-20/DSM/G/04	Lot 1: Oxygen and Accetyline	CQ	N/A	N/A	N/A	16.09.19	24.09.19	15.10.19	18.10.19	24.10.19
			Lot 2: Cylinders and Cylinder Fittings	CQ	N/A	N/A	N/A	16.09.19	24.09.19	15.10.19	18.10.19	24.10.19
5	Office printing and Stationery	AE/016/19-20/DSM/G/05	Lot 1: TPA Printed Documents	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 2: Stationery	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 3: Computer Accessories	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
6	Industrial sewing threads and needles	AE/016/19-20/DSM/G/06	Lot 1: Sewing threads	CQ	N/A	N/A	N/A	16.09.19	24.09.19	15.10.19	18.10.19	24.10.19
			Lot 2: Sewing Needles	CQ	N/A	N/A	N/A	16.09.19	24.09.19	15.10.19	18.10.19	24.10.19
7	Laundry Soap and Cleaning Materials	AE/016/19-20/DSM/G/07	Lot 1: Yellow Soaps bars	CQ	N/A	N/A	N/A	16.09.19	24.09.19	15.10.19	18.10.19	24.10.19
			Lot 2: Cleaning Materials	CQ	N/A	N/A	N/A	16.09.19	24.09.19	17.10.19	16.10.19	21.10.19
			Lot 1. Timber	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 2: Cement	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 3. Tiles and Associated Products (Wall, Floor, Grouts, Strips, Skertings ect.)	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19

8	Building materials	AE/016/19-20/DSM/G/08	Lot 4: Blocks (Solid, Concrete, Chipping, and Louver Blocks, Pavements, Kerbstones etc.)	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 5: Plumbing (Pipes & fittings)	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 6: Glass works,	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 7: Sanitary ware,	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 8: Sand and Associated Materials (Manure, River sand/Borrow Sand,C/Aggregates & Stones Various Sizes)	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
9	Welding Materials	AE/016/19-20/DSM/G/09	One Lot	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
10	Supply of Utensils	AE/016/19-20/DSM/G/10	Lot 1: Utensils	CQ	N/A	N/A	N/A	16.09.19	24.09.19	15.10.19	23.10.19	24.10.19
11	Communications Equipment	AE/016/19-20/DSM/G/11	Lot 1: Base VHF & Portable VHF Radios	RT	N/A	N/A	N/A	24.09.19	02.10.19	21.10.19	29.10.19	01.11.19
12	Fire Extinguishers	AE/016/19-20/DSM/G/12	One Lot	CQ	N/A	N/A	N/A	16.09.19	24.09.19	17.10.19	16.10.19	11.10.19
13	Pasteurized Creamy Fresh Milk	AE/016/19-20/DSM/G/13	One Lot (Ltr)	RT	N/A	N/A	N/A	24.09.19	02.10.19	21.10.19	29.10.19	01.11.19
			Lot 1:Ropes and Tarpaulins	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19

14	Supply of Safety Gears , Ropes & Tarpaulins and Cargo Handling Gears	AE/016/19-20/DSM/G/14	Lot 2: Safety Gears	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
			Lot 3: Leather Shoes and Boots	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
			Lot 4: Cargo handling gears	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
15	Supply of Staff Uniform and Sports Wear & Gears	AE/016/19-20/DSM/G/15	Lot 1: Kaunda Suit	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
			Lot 2: Uniform for Communication Department	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
			Lot 3: Uniform for Workshop	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
			Lot 4: Uniform for other Staff	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
			Lot 5: Sports wear and gears	RT	N/A	N/A	N/A	24.09.19	02.10.19	21.10.19	29.10.19	01.11.19
16	Supply of Drinking Bottled Water	AE/016/19-20/DSM/G/16	Lot 1: 0.5 Ltrs Bottled Water	CQ	N/A	N/A	N/A	16.09.19	24.09.19	17.10.19	16.10.19	21.10.19
			Lot 2: 1.0 Ltrs Bottled Water	CQ	N/A	N/A	N/A	16.09.19	24.09.19	17.10.19	16.10.19	21.10.19
			Lot 3: 20 Ltrs Bottled Water	CQ	N/A	N/A	N/A	16.09.19	24.09.19	17.10.19	16.10.19	21.10.19
			Supply of Spare Parts for Motor Cycles and Autorickshaws (Baiaii)	CQ	N/A	N/A	N/A	16.09.19	24.09.19	17.10.19	16.10.19	24.10.19

Lot 1: Spare Parts for Gotwald Travel & Steering	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 2: Spare Parts for Gotwald Hoisting &	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 3: Spare parts for Gotwald Slewing and Power system	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 4: Spare Parts for Gotwald Spreader	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 5: Spare Parts for Boss	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 6: Spare Parts for Hyster Forklift	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 7: Spare Parts for Doosan Forklift	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 8: Spare Parts for Kalmar Terminal Tractor	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 9: Spare Parts for Hova Terminal Tractor	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 10: Spare Parts for MOL Terminal Tractor	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19

17

Supply of Spare Parts for vehicles, Motor Cycles, Tractors, Cranes, weighbridges, Navigational Aids, Boats and Forklifts

AE/016/19-20/DSM/G/17

Lot 11: Supply of Spare Parts for Marchetti	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 12: Supply of Spare Parts for Kone Crane	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 13: Supply of Spare Parts for Wheel Loader	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 14: Supply of Spare Parts for Trailer	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 15: Spare Parts for Weigh Bridge	NCB	N/A	N/A	N/A	30.08.19	18.09.19	07.10.19	15.10.19	21.10.19
Lot 16: Supply of Spare Parts for Navigation Aids	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 17: Filters for Boats and Tugs	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 18: Filters for Boss Forklift	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 19: Filters for Bromma Spreaders	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 20: Filters for Gottwald	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 21: Filters for Hova Terminal Tractor	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19

Lot 22: Filters for Hyster Forklift	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 24: Filters for Kalmar Terminal	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 25: Filters for Komatsu	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 26: Filters for Kone Crane	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 27: Filters for Marchetti	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 28: Filters For Mol Terminal Tractor	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 29: Filters for Reach Stackers	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 30: Filters for Tugs	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 31: Spare Parts for Spreader	RT	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
Lot 32: Heavy Duty Motor Vehicles	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 33: Light Duty Vehicles	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
Lot 34: Tug Boats	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19

			Lot 35: Patrol Boats	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 36: Pilot Boats	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
			Lot 37: Mooring Boats	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19

G - Goods

CQ - Competitive Quotations

NCB - National Competitive Bidding

GPSA - Government Procurement System

RT - Restrictive Tendering

MVP - Minor Value Procurement

ANNUAL PROCUREMENT PLAN - FOR GOODS, WORKS AND NON CONSULTANCY SERVICES -EXTERNAL USE

PROCUREMENT ENTITY - TANZANIA PORTS AUTHORITY - DAR ES SALAAM PORT

FINANCIAL YEAR: 2019/20

B: NON CONSULTANCY

S/N	DESCRIPT	TENDER NO	LOT NO.	Procurement Method	PRE-QUALIFICATION				PRE-QUALIFICATION		INVITATION AND AWARD OF TENDER				
					Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Tender Invitation Date	Tender Closing-Opening	Notice of Intention to Award Date	Vetting /Ratification of Contract	Notification of Award
	1	2	3	5	7	8	9	10	11	12	8	9	10	11	12
1	Fumigation Services	AE/016/19-20/DSM/NC/01	One Lot	NCB	N/A	N/A	N/A	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
2	Sanitary Services	AE/016/19-20/DSM/NC/02	One Lot	CQ	N/A	N/A	N/A	N/A	N/A	N/A	16.09.19	24.09.19	17.10.19	16.10.19	19.10.19
3	Hire of Vehicles on Emergency	AE/016/19-20/DSM/NC/03	One Lot	NCB	N/A	N/A	N/A	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19

4	Provision of Hiring Equipment	AE/016/19-20/DSM/N/C/04	One Lot	NCB	N/A	N/A	N/A	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
5	Provision of Transport Services for	AE/016/19-20/DSM/N/C/05	One Lot	NCB	N/A	N/A	N/A	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
6	Provision of Catering Services at	AE/016/19-20/DSM/N/C/06	One Lot	NCB	N/A	N/A	N/A	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
7	Provision of Motor Vehicles	AE/016/19-20/DSM/N/C/07	One Lot	TEM	N/A	N/A	N/A	N/A	N/A	N/A	NA	NA	NA	NA	NA
8	Provision of Maintenance Services for Cargo handling Equipment	AE/016/19-20/DSM/N/C/08	Lot 1:Kalmar Reach stackers	RT	N/A	N/A	N/A	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
			Lot 2: Kone Crane Reach	RT	N/A	N/A	N/A	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
			Lot 3: Goltward Harbour Mobile Crane	RT	N/A	N/A	N/A	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
			Lot 4: Hyster Empty Handler	RT	N/A	N/A	N/A	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
9	Provision of Maintenance Services	AE/016/19-20/DSM/N/C/09	Single Lot	RT	N/A	N/A	N/A	N/A	N/A	N/A	19.09.19	26.09.19	15.10.19	23.10.19	24.10.19
10	Disposal by Sale of Sludges/Slops	AE/016/19-20/DSM/D/01	Lot 1-KOJ	NCB	N/A	N/A	N/A	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
			Lot 2-Container Terminal and General Cargo	NCB	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19

KEY

FWC-GPSA- Frar
NCB - Nat
RT - Res
NC - Non-
G - Good
CQ - Comp
NCB - Natic
GPSA - Gover

	RT	- Restr
	MVP	- Mino

ANNAUL PROCUREMENT PLAN - FOR GOODS, WORKS AND NON CONSULTANCY SERVICES -EXTERNAL USE												
PROCURING ENTITY: TANZANIA PORTS AUTHORITY -DAR ES SALAAM PORT												
FINANCIAL YEAR : 2019/20												
C: WORKS												
S/N	DESCRIPTION	TENDER NO	LOT NO.	Procurement Method	PRE-QUALIFICATION			INVITATION AND AWARD OF TENDER				
					Invitation Date	Tender Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notice of Intention to Award Date	Vetting/Ratification of Contract	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12	
1	Construction at Ex- Dangote Yard	AE/016/19-20/DSM/W/01	One Lot	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
2	Construction of Sambusa Yard (Near Grain)	AE/016/19-20/DSM/W/02	One Lot	CQ	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
3	Construction of Yard at Kitopeni	AE/016/19-20/DSM/W/03	One Lot	NCB	N/A	N/A	N/A	17.09.19	02.10.19	15.10.19	22.10.19	24.10.19
4	Construction of Yard Near Habours Club	AE/016/19-20/DSM/W/04	One Lot	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
5	Construction of Yard at Gorozani Creek	AE/016/19-20/DSM/W/05	One Lot	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
6	Construction of Yard at Ubungo ICD	AE/016/19-20/DSM/W/06	One Lot	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19
7	Construction at Ex- Nassaco Shed Rigid	AE/016/19-20/DSM/W/07	One Lot	NCB	N/A	N/A	N/A	18.09.19	03.10.19	21.10.19	28.10.19	30.10.19